QUARTERLY CAPITAL PROJECTS STATUS REPORT
Northern Kentucky University

Reporting Agency:
Report Quarter:
Print Date:

2008-3 (July)
07/18/2008

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Northern Kentucky University

Acquire New Residence Hall

Comments: Project was re-authorized at $23 million with Agency Bonding Authority in the 2008-10 budget.

Construct Alumni Welcome Center

* Construct Center for Informatics

Comments: Goody Clancy & Associates from Boston MA has been

Construct Central Plaza Phase II
Construct Intramural Fields
Construct Parking Garage #3
Construct Soccer Stadium
Construct Track and Field Stadium
Enhance Softball Field

* Regional Special Events Center

Comments: The university was granted a temporary occupancy permit to hold the May 2008 commencement in the facility.

Relocate Early Childcare Center

Relocate Master Plan Infrastructure

Renovate University Center

Repair Structural Floor Heaving/E&G Buildings

Replace Air Handlers

Replace Business, Education, and Psychology Center
Roof

Replace E&G Fire Alarm Systems

Replace Elevators Landrum Hall/Lucas Administrative
Center

Replace Power Distribution Infrastructure

Residence Hall with Parking Design-Build

Residential Village Breezeway Structural Repair
Project

Constr Contract Actual

County Initial Auth Status % Compl Compl Subst
Campbell 2006-2008 In Construction 60 07/23/08
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 A/E Selection

selected as the project architect, contract negotiations are underway.
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 In Construction 90 08/16/08
Campbell 2006-2008 A/E Selection
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2004-2006 In Construction 96 07/30/08
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2000-2002 Complete/Not Closed Out 100 07/15/03 07/15/03
Campbell 2000-2002 Complete/Not Closed Out 100 09/15/03 09/15/03
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Restore Albright Health Center Roof Campbell 2006-2008 Awaiting Initiation by Agency
Upgrade AS & T Instructional Space Campbell 2004-2006 Complete/Closed Out 100 01/15/07 12/16/06

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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